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““““ L RELOCATE HYDRANT ON HOLMES STREET WEST OF RAILROAD CUT.
TRAFFIC CONTROL FOR | ROAD CLOSED 2. CONSTRUCT NEW BRIDGE AND ROADWAY ON HOLMES STREET.
EASTBOUND IS THE SAME 10 BRIDGE 3. RESTORE BOULEVARDS.
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L CLOSE OFF PINE STREET AND CENTER STREETS BETWEEN MARKET STREET AND RAILROAD AVENUE (US 45). PINE STREET AND
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00T STANDARD 701901 | 2. CLOSE US 45 SOUTHBOUND LANE AT CENTER STREET PER STANDARD 701501-04. CONSTRUCT CENTER STREET WATERMAIN.
| 3. REMOVE CENTER STREET BRIDGE AND CLOSE STREET PERMANENTLY.
i 4. REMOVE PINE STREET BRIDGE AND CLOSE STREET PERMANENTLY.
5. INSTALL PERMANENT SIGNING AND BARRICADES AT PINE STREET AND CENTER STREET.
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